

RIVERSIDE COMMERCIAL COMPLEX

WEEKLY PROJECT PROGRESS REPORT · SYNTHETIC INTERVIEW DEMO

Project	Riverside Commercial Complex	Date	14 August 2026
Report No.	RCP-026	Location	Site A
Contractor	Apex Infrastructure Pvt. Ltd.	Prepared By	Site Engineering Team

1. Activity Progress

Activity: Foundation Works

Foundation Works is 72 percent complete.

Foundation Works is currently in progress.

Activity: Structural Framing

Structural Framing is 55 percent complete.

Structural Framing is currently in progress.

Structural Framing was delayed by 10 hours because of steel delivery delay.

Issue: Steel delivery was delayed by the supplier, affecting Structural Framing.

Activity: Electrical Installation

Electrical Installation is 20 percent complete.

Electrical Installation is currently in progress.

Electrical Installation was delayed by 6 hours because of electrical material shortage.

Issue: Electrical materials were not fully available, affecting Electrical Installation.

Activity: Plumbing Works

Plumbing Works is 25 percent complete.

Plumbing Works is currently in progress.

Plumbing Works experienced 0 hours of delay.

No delay reason was reported for Plumbing Works.

Activity: Masonry Works

Masonry Works is 35 percent complete.

Masonry Works is currently in progress.

Masonry Works was delayed by 8 hours because of heavy rainfall.

Issue: Heavy rainfall affected Masonry Works during the reporting period.

Activity: Interior Finishing

Interior Finishing is 0 percent complete.

Interior Finishing is currently not started.

2. Activity Summary

Activity	Status	Progress	Delay Hours	Delay Reason
Foundation Works	In Progress	72%	—	—
Structural Framing	In Progress	55%	10	Steel delivery delay
Electrical Installation	In Progress	20%	6	Electrical material shortage
Plumbing Works	In Progress	25%	0	—
Masonry Works	In Progress	35%	8	Heavy rainfall
Interior Finishing	Not Started	0%	—	—

3. General Project Observations

Progress improved across the reporting period. Material availability and weather continued to affect selected work fronts.

General project issues:

- Steel delivery was delayed by the supplier.
- Heavy rainfall affected masonry activities.
- Electrical materials are awaiting delivery.
- Workforce availability was limited during the reporting period.

4. Reporting Context

Synthetic demonstration data created to test PRISM document extraction, historical progress tracking, deterministic trend and observed-risk analysis, schedule-impact evidence, and issue-evidence views. Not a real project.