



India Ecosystems Service Improvement Project (P133803)

SOUTH ASIA | India | Environment & Natural Resources Global Practice |
Global Environment Project | Investment Project Financing | FY 2018 | Seq No: 1 | ARCHIVED on 15-Nov-2017 | ISR30082 |

Implementing Agencies: Republic of India, Ministry of Environment, Forests and Climate Change

Key Dates

Key Project Dates

Bank Approval Date:06-Jul-2017

Effectiveness Date:--

Planned Mid Term Review Date:--

Actual Mid-Term Review Date:--

Original Closing Date:30-Jul-2022

Revised Closing Date:30-Jul-2022

Global Development Objectives

Global Environmental Objective (from Project Appraisal Document)

The project development objective (PDO) is to Improve forest quality, land management and non-timber forest produce (NTFP) benefitsfor forest dependent communities in selected landscapes in Madhya Pradesh and Chhattisgarh.

Has the Global Environmental Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Strengthen Capacity of Government Institutions in Forestry and Land Management Programs in Madhya Pradesh and Chhattisgarh:(Cost \$4.00 M)

Investments for Improving Forest Quality in Selected Landscapes:(Cost \$14.50 M)

Scaling-up Sustainable Land and Ecosystem Management in Selected Landscapes:(Cost \$3.74 M)

Project Management:(Cost \$2.40 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial

Implementation Status and Key Decisions



None at this stage as the implementation is yet to begin.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Low	--	● Low
Macroeconomic	● Low	--	● Low
Sector Strategies and Policies	● Substantial	--	● Substantial
Technical Design of Project or Program	● Substantial	--	● Substantial
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● Substantial
Fiduciary	● Substantial	--	● Substantial
Environment and Social	● Moderate	--	● Moderate
Stakeholders	● Substantial	--	● Substantial
Other	--	--	--
Overall	● Substantial	--	● Substantial

Results

Global Environmental Objective Indicators

► People in forest&adjacent community with monetary/non-monetary benefit from forest(Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5,000.00
Date	28-Feb-2015	--	24-Oct-2017	30-Jun-2022



▾ People in forest and adjacent community with benefits from forest-female(Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2,500.00
Date	28-Feb-2015	--	24-Oct-2017	30-Jun-2022

▾ People in forest&adj. commy with benefit from forest-Ethnic minority/indigenous(Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2,500.00
Date	28-Feb-2015	--	24-Oct-2017	30-Jun-2022

▸ Land area under sustainable landscape management practices(Hectare(Ha), Corporate)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	25,000.00
Date	28-Feb-2015	--	24-Oct-2017	30-Jun-2022

▸ Average cumulative carbon sequestered per hectare in areas supported by the project(Tones/year, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.53	--	2.53	2.78
Date	28-Feb-2015	--	24-Oct-2017	30-Jun-2022



► Targeted beneficiary groups engaged in participatory planning under the project(Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	500.00
Date	28-Feb-2015	--	24-Oct-2017	30-Jun-2022

► Direct project beneficiaries(Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	25,000.00
Date	28-Feb-2015	--	24-Oct-2017	30-Jun-2022

▲ Female beneficiaries(Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50.00

Overall Comments

Intermediate Results Indicators



► Area of forestlands and corridors under biodiversity monitoring by SFD using protocol developed by the project (Hectare(Ha), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	25,000.00
Date	28-Feb-2015	--	24-Oct-2017	30-Jun-2022

► Participating states with carbon stock measurement and monitoring system supported by the project operational (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2.00
Date	28-Feb-2015	--	24-Oct-2017	30-Jun-2022

► Govt institutions provided w/ capacity buildg to improve mgt of forest resources (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	8.00
Date	28-Feb-2015	--	24-Oct-2017	30-Jun-2022

► New areas outside protected areas managed as biodiversity-friendly (ha) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	30,000.00
Date	28-Feb-2015	--	24-Oct-2017	30-Jun-2022



► Landscape area restored through treatment of 10,000 ha through project support (Hectare(Ha), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50,000.00
Date	28-Feb-2015	--	24-Oct-2017	30-Jun-2022

► Government agencies using the online land degradation and desertification indicator portal for reporting (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	28-Feb-2015	--	24-Oct-2017	30-Jun-2022

► SLEM best practices disseminated on ICFRE knowledge platform (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	10.00
Date	28-Feb-2015	--	24-Oct-2017	30-Jun-2022

► Land users adopting sustainable land mgt. practices as a result of the project (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5,000.00
Date	28-Feb-2015	--	24-Oct-2017	30-Jun-2022

Overall Comments



Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P133803	TF-A3990	Not Effective	USD	24.64	24.64	0.00	0.00	24.64	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P133803	TF-A3990	Not Effective	06-Jul-2017	--	--	30-Jul-2022	30-Jul-2022

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)



There are no related projects.
