

PRISM Real-Data Test Fixture

Important: This is not an official World Bank report. It is a PRISM-compatible test document derived from real indicator values in the uploaded World Bank Implementation Status & Results Report.

Project Name	Odisha Integrated Irrigation Project for Climate Resilient Agriculture
Report Date	2020-08-01
Location	Odisha, India
Contractor / Implementing Agency	Agricultural Promotion and Investment Corporation of Odisha Limited; Odisha Community Tank Development and Management Society; Department of Water Resources
Document Type	Progress Report
Snapshot	Baseline Snapshot

Activities

Activity 1

Activity	Farmers adopting improved agricultural technology
Quantity Completed	0
Unit	Number
Target Quantity	100,000
Progress Percentage	0.00%
Status	Not Started
Issue	No implementation achievement recorded at baseline.
Delay Reason	Not explicitly reported in source
Delay Duration Hours	Not available
Evidence	World Bank ISR baseline value: 0.00 (Aug 2020); closing target: 100,000 (Jun 2027).

Activity 2

Activity	Area provided with new/improved irrigation or drainage services
Quantity Completed	0
Unit	Hectare (Ha)
Target Quantity	72,805
Progress Percentage	0.00%
Status	Not Started
Issue	No implementation achievement recorded at baseline.
Delay Reason	Not explicitly reported in source
Delay Duration Hours	Not available
Evidence	World Bank ISR baseline value: 0.00 Ha (Aug 2020); closing target: 72,805 Ha (Jun 2027).

General Issues / Evidence Limitations

- This is a derived PRISM test fixture using real World Bank indicator values.
- Progress percentages are target-attainment ratios calculated from source values, not official World Bank completion percentages.

Normalization Note

For indicators reported as absolute quantities, PRISM-compatible progress is derived as (current value / closing target) x 100. Values above 100% are capped at 100% in this fixture. Original quantities, units, targets, and evidence are retained for agent explanations.