

PRISM Real-Data Test Fixture

Important: This is not an official World Bank report. It is a PRISM-compatible test document derived from real indicator values in the uploaded World Bank Implementation Status & Results Report.

Project Name	Odisha Integrated Irrigation Project for Climate Resilient Agriculture
Report Date	2026-02-01
Location	Odisha, India
Contractor / Implementing Agency	Agricultural Promotion and Investment Corporation of Odisha Limited; Odisha Community Tank Development and Management Society; Department of Water Resources
Document Type	Progress Report
Snapshot	Previous Progress Snapshot

Activities

Activity 1

Activity	Farmers adopting improved agricultural technology
Quantity Completed	86,048
Unit	Number
Target Quantity	100,000
Progress Percentage	86.05%
Status	In Progress
Issue	13,952 additional farmers remained to reach the closing target.
Delay Reason	Not explicitly reported in source
Delay Duration Hours	Not available
Evidence	World Bank ISR Actual (Previous): 86,048 farmers in Feb 2026; closing target: 100,000 by Jun 2027.

Activity 2

Activity	Area provided with new/improved irrigation or drainage services
Quantity Completed	26,383
Unit	Hectare (Ha)
Target Quantity	72,805
Progress Percentage	36.24%
Status	In Progress
Issue	46,422 Ha remained to reach the closing target.
Delay Reason	Not explicitly reported in source
Delay Duration Hours	Not available
Evidence	World Bank ISR Actual (Previous): 26,383 Ha in Feb 2026; closing target: 72,805 Ha by Jun 2027.

General Issues / Evidence Limitations

- Overall project risk rating reported by the World Bank ISR: Substantial.
- This is a derived PRISM test fixture using real World Bank indicator values.

Normalization Note

For indicators reported as absolute quantities, PRISM-compatible progress is derived as (current value / closing target) x 100. Values above 100% are capped at 100% in this fixture. Original quantities, units, targets, and evidence are retained for agent explanations.