

PRISM Real-Data Test Fixture

Important: This is not an official World Bank report. It is a PRISM-compatible test document derived from real indicator values in the uploaded World Bank Implementation Status & Results Report.

Project Name	Odisha Integrated Irrigation Project for Climate Resilient Agriculture
Report Date	2026-09-25
Location	Odisha, India
Contractor / Implementing Agency	Agricultural Promotion and Investment Corporation of Odisha Limited; Odisha Community Tank Development and Management Society; Department of Water Resources
Document Type	Progress Report
Snapshot	Current Progress Snapshot

Activities

Activity 1

Activity	Farmers adopting improved agricultural technology
Quantity Completed	163,068
Unit	Number
Target Quantity	100,000
Progress Percentage	100.00%
Status	Target Exceeded
Issue	Target exceeded by 63,068 farmers; target-attainment percentage is capped at 100% for PRISM compatibility.
Delay Reason	Not explicitly reported in source
Delay Duration Hours	Not available
Evidence	World Bank ISR Actual (Current): 163,068 farmers in Sep 2026; closing target: 100,000 by Jun 2027.

Activity 2

Activity	Area provided with new/improved irrigation or drainage services
Quantity Completed	30,131
Unit	Hectare (Ha)
Target Quantity	72,805
Progress Percentage	41.39%
Status	In Progress
Issue	42,674 Ha remained to reach the closing target.
Delay Reason	Not explicitly reported in source
Delay Duration Hours	Not available
Evidence	World Bank ISR Actual (Current): 30,131 Ha in Sep 2026; closing target: 72,805 Ha by Jun 2027.

General Issues / Evidence Limitations

- Overall implementation progress rating: Satisfactory.
- Overall risk rating: Substantial.
- The ISR notes that data is still being collected for the share of project-supported schemes meeting at least 50% of scheme performance targets.
- This is a derived PRISM test fixture using real World Bank indicator values.

Normalization Note

For indicators reported as absolute quantities, PRISM-compatible progress is derived as $(\text{current value} / \text{closing target}) \times 100$. Values above 100% are capped at 100% in this fixture. Original quantities, units, targets, and evidence are retained for agent explanations.